FDP Form 10a - Bid Results on Civil Works
Note: Bid Results are in three (3) separate forms, particularly, for Civil Works (Form 10a -CW), Goods and Services (Form 10b - GS) and Consulting Services
(Form 10c - CS). If there is no bidded project, good or service for the quarter, the forms must still be submitted with the said notation and signed accordingly.

CIVIL WORKS BID-OUT

CALENDAR YEAR: 2025
QUARTER: 1

REGION: NATIONAL CAPITAL REGION (NCR)
PROVINCE: METRO MANILA

CITY/MUNICIPALITY: CITY OF TAGUIG

No.

Reference No.

Name of Project

Approved Budget for
Contract

Location

Winning
Bidder

Name and
Address

Bid
Amount

Bidding Date

Contract
Duration

Cw2025-0115-001
11662077

Construction/ Finishing Works for Center for
Women and Children - Taguig Pateros District
Hospital

14,982,500.11

Brgy. Western
Bicutan, Taguig City

JMLR Construction and
Supply

Mr. Jonnel R. Francisco / No. 4 Ananias St.
Suarez Ville Subdivision, Pinagbuhatan,
Pasig City

14,967,517.88

February 04, 2025

60 C.D.

11662147

CW2025-0115-0021

Construction of Pump Room w/ Pumps for
Center for Women and Children Taguig Pateros
District Hospital

5,040,524.76

Brgy. Western
Bicutan, Taguig City

JMLR Construction and
Supply

Mr. Jonnel R. Francisco / No. 4 Ananias 5t.
Suarez Ville Subdivision, Pinagbuhatan,
Pasig City

5,030,443.73

February 04, 2025

60 C.D.

CW2025-0131-
001-11709291

Repair of Various Schools — Cluster A: a.
Bagumbayan National High School, Brgy.
Bagumbayan; b. Ricardo P. Cruz 5r. Elementary
school, Brgy. New Lower Bicutan; c. Ciriaco P.
Tifiga Elementary School, Brgy. Hagonoy; d.
Taguig National High School, Brgy. New Lower
Bicutan; e. Taguig Science High School, Brgy. San
Miguel; f. Tipas Elementary School- Annex, Brgy.
Calzada-Tipas

13,025,378.27

Taguig City

JMLR CONSTRUCTION AND
SUPPLY

Mr. Jonnel R. Francisco / No. 4 Ananias St.
Suarez Ville Subdivision, Pinagbuhatan,
Pasig City

13,006,637.03

February 24, 2025

30C.D.

CwW2025-0131-
002-11709298

Repair of Various Schools — Cluster B: a. Ricardo
G. Papa Sr. Memorial High School-Main, Brgy.
Ususan; b. Dr. Artemio Natividad Elementary
School, Brgy. Ususan; c. Tipas Elementary School
— Main, Brgy. Palingon-Tipas; d. Tipas National
High School, Brgy. Ligid-Tipas; e. Ususan
Elementary School, Brgy. Ususan; f. Sen. Renato
Compafiero Cayetano Memorial Science and
Technology High School, Brgy. Ususan

10,011,044.43

Taguig City

JMLR CONSTRUCTION AND
SUPPLY

Mr. Jonnel R. Francisco / No. 4 Ananias St.
Suarez Ville Subdivision, Pinagbuhatan,
Pasig City

9,990,977.89

February 24, 2025

30C.D.

CW2025-0131-
003-11709302

Repair of Various Schools — Cluster C: a. Bagong
Tanyag Elementary School — Annex A, Brgy.
South Daang Hari; b. Bagong Tanyag Integrated
School, Brgy. Bagong Tayag; c. Daanghari
Elementary School, Brgy. North Daang Hari; d.
Maria Asuncion Rodriguez Tifiga High School,
Brgy. Central Bicutan; e. Silangan Elementary
School, Brgy. Upper Bicutan

7,229,644.42

Taguig City

STARCROSS CONSTRUCTION
INC.

Ms. Diane Aleli M. Nocum / Joval 3, 1152
National Road Putatan, Muntinlupa City

7,185,383.40

February 24, 2025

30C.D.




Repair of Various Schools — Cluster D: a. EM’s
Signal Village Elementary School, Brgy. Central
i ;b.Gat. A Bonifacio El y .
CW2025-0131 M_nw::“_h_ umﬂm” “oﬂgmwﬂzwm._om._m_ommmﬂm Hh”ww Mr. Michael . Millo/ Block 1 Lot 23
) 3 ! ' T 11,120,449.99 Taguig Ci MEGA MYKON BUILDERS iper Drive B i ,377. Feb 24,2025 0 C.D.
6 | 504-11709306 |Bonifacio High School, Brgy. Fort Bonifacio; d. apUlE N m_w__wﬂ_hama:% nm_ﬂ Breeze Executive UGS | Feanany s
Pres. Diosdado Macapagal High School, Brgy. gonoy, Taguig Uity
Katuparan; e. Western Bicutan National High
School, Brgy. Pinagsama
CW2025-0201- |Construction of Multi-purpose Building at Brgy. Lower Bicutan, STARCROSS Mes. Diane Aleli M. Nocum / Joval 3, 1152
7 49,901,230.4 o i s ! ,894,943. Febr! 4, 2025 .D.
001-11713288 |Lakeshore Complex (Phase 1) Taguig City CONSTRUCTION INC.  |National Road Putatan, Muntinlupa City 45,804,943.89 Bhrgsty 2 e
EBUILDERS
CW2025-0217- - Brgy. Central Bicutan, Mr. Juanito G. Singson Jr. / 2713 DIA Leyco
D lition of Wareh 1,399,781.25 . CONSTRUCTION AND 5 1,394, 31 March 10, 2025 0 C.D.
6 001-11775093 emolition of TCU Warehouse Taguig City s SUPPLY Subd., Market Area, Sta. Rosa City, Laguna BRHA00 i
. . : ; SKY-PEN CONSULTANCY |Mr. Eduardo M. Tangalin / Room 301 AP.
G - - C ty Infrast Brgy. B R .
g | CW2025-0217- |Taguig City University Infrastructure 10,938,020.97 rgy. Central Bicutan, | *\\ o cONSTRUCTION  [Bldg. No.141F. Blumentrit St SanJuan | 10,916,146.15 |  March 10,2025 | 120CD.
002-11775123 |Improvements Taguig City .
CORP, City
Design and Build of Sewage Treatment Facility
CW2025-0217- |for Center for Women and Children - Taguig Brgy. Western PROWATER Ms. Jennifer N. Rico / 378 M. Vicente St.,
10 9,980,000.00 . . ) ' ,929,000. M , 20 C.D.
003-11775149 |Pateros District Hospital, Brgy. Western Bicutan, Bl Bicutan, Taguig City TECHNOLOGIES INC.  |Brgy. Malamig, Mandaluyong City 8,923,000.00 arch 10, 2025 el
Taguig Clty
- . SKY-PEN CONSULTANCY [Mr. Eduardo M. Tangalin / Room 301 AP.
25-0220- f i e Brgy. Calzada-T i
1y | EW2025-0220- |Canstruction of Drainage System at Generao 3,634,728.73 rgy. Calzada-Tipas, | *\p CONSTRUCTION [BIdg. No.141 F. Blumentritt St., SanJuan | 3,632,691.98 | March 12, 2025 90 C.D.
001-11785501 |Street, Estacio Street and J. Cruz Street Taguig City CORP City
Mr. Jonnel R. Francisco / No. 4 Ananias St.
W2025-0220- _palingon-Tipas, | JMLR CONSTRUCTION i . )
12 MON.wwwmmmmﬁ Construction of Drainage at Panday Creek 5,584,881.18 MM,% n.__m\m Gl pemipopisoci Suarez Ville Subdlvision, Pinagbuhatan, 5577,06162 | March12,2025 | 120CD.
Pasig City
b i . . SKY-PEN CONSULTANCY |Mr. Eduardo M. Tangalin / Room 301 AP.
CW2025-0220- |Ci t t Brgy. d
13 25-0220- |Constiuttion of Drainage System 3t Sampaglts 2,196,545.99 vy Nanlioan; AND CONSTRUCTION _|BIdg. No.141 F. Blumentritt St SanJuan | 2,185,534.65 | March12,2025 | 60CD.
003-11786889 |Street Extension Samama Taguig City .
CORP. City
Mr. Jonnel R. Francisco / No., 4 Ananias St.
CW2025-0220- : ; Brgy. Wawa, Taguig JMLR CONSTRUCTION ) . )
14 P ,375,678. ) s S i , ,366,133, March 12, 202 .D.
004-11786895 Construction of Drainage at Pepay Street 2,375,678.53 City AND SUPPLY cm._.mN .<___m ubdivision, Pinagbuhatan 2,366,133.85 arch 2025 60 C.D
Pasig City
Mr. Michael C. Millo / Block 1 Lot 23
W2025- - ti f i t San Miguel Brgy. Miguel, . . :
g | CMADEE-0IR0- (Canstructian Gl OrImage SYStRIyaLIsR AORHS 3,923,723.24 riy, SenVIgHe MEGA MYKON BUILDERS |Sandpiper Drive Bay Breeze Executive 391344919 | March12,2025 | 90CD.
005-1786905 |Street Taguig City -
Hagonoy, Taguig City
Mr. Jonnel R. Francisco / No. 4 Ananias St.
CW2025-0220- |Construction of Drainage System at M. Pascual Brgy. Calzada-Tipas, JMLR CONSTRUCTION ) S y
1 ,935,669. o i ; ,929,801. March 12, D.
6 006-11786908 |Street 3,935,669.64 Taguig Clty AND SUPPLY m:mwmw .<___m Subdivision, Pinagbuhatan 3,929,801.40 arc 2025 90C.D
Pasig City
Mr. Michael C. Millo / Block 1 Lot 23
CW2025- - |Ci tion of Drai t t Basil Brgy. harlik
17 25:0220+. [Canstrisction F Drajnage Systemas Sostal 6,357,969.71 ry: Menariike MEGA MYKON BUILDERS [Sandpiper Drive Bay Breeze Executive 6,345,25537 | March12,2025 | 120CD.
007-11786913 |Street Taguig City .
Hagonoy, Taguig City
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CW2025-0220-

Construction of Drainage System at Molave

Brgy. North Signal,

SKY-PEN CONSULTANCY

Mr. Eduardo M. Tangalin / Room 301 AP.

003-11798688

Brgy. Comembo; c. Pitogo Elementary School,
Brgy. Pitogo; d. Pitogo High School, Brgy. Pitogo

CONSTRUCTION

Roxas, Oriental Mindoro

18 4,633,367.57 o AND CONSTRUCTION  |Bldg. No.141 F. Blumentritt St., S 4,622,698.23 March 12,2025 | 90C.D.
008-11786919 |Street and Gmelina Street 3 Taguig City o8 umentr aniian BE%E9R <
CORP. City
. SKY-PEN CONSULTANCY |Mr. Eduardo M. Tangalin / Room 301 AP.
-0220- f Drainage S 29th A Brgy. East Remba,
1g | EW2025:0220 |Construction of Drainiage Systefn at SthAvenuel ¢ 502,754.95 rey. East Rembo AND CONSTRUCTION _|Bldg. No.141 F. Blumentritt St,, San Juan | 5,200,395.72 March 12,2025 | 120C.D.
009-11786923 |Extension Taguig City .
CORP. City
SKY-PEN CONSULTANCY |Mr. Eduardo M. Tangalin / Room 301 AP.
-0220- ion of Lined Canal at Interior Al . West Rembo,
50 | GW2025-0220- (Construction of Lined Canal at Interlor A1Y 1707,84535 o8y WestRembo AND CONSTRUCTION  |Bldg. No.141 F. Blumentritt St., San Juan 1,705,596.71 March 12,2025 | 60CD.
010-11786929 |near J.P. Rizal Extension Taguig City X
CORP. City
CW2025-0220- |Construction of Drainage System at Calachuchi Brgy. Pembo, Tagui REULDERS Mr. Juanito G. Singson Jr. / 2713 DIA Le
2| ae03s mﬂoma © ge 3y 1,292,960.94 QE. 'TeBUE | CONSTRUCTION& |¢ zm;a.?mm v i <”o 1,285,529.51 March 12,2025 | 60C.D.
: r Y DEVELOPMENT CORP. » i3t ty, Laguna
CW2025-0220- |Construction of Drainage System at Interior Brgy. Pembo, Tagui EBUILDERS Mr. Juanito G. Singson Jr. / 2713 DIA L
= I 1 . A . . 3
22 | 512-11786943 ,g,___J EM o al mﬂﬂ mﬂ e %,582,014.68 n:m,, %8 | consTRuCTIONE | zm;m;am Sta. Rosa City, L na| 287791471 March 12,2025 | 60CD.
Ry BIIRRIRE S Y DEVELOPMENT CORP. % s Y. L3gUN3
CW2025-0220 Brgy. Pembo, Tagui EBLILDERS Mr. Juanito G. Singson Jr. / 2713 DIA L
23 | O g |Construction of Drainage System at Road 2 1,133,447.30 9@\. 'TEBUE | CONSTRUCTION& |0 o o >am e Gty L &YCO 4 131,381.25 March 12,2025 | 60C.D.
¥ DEVELOPMENT CORP. o Nrket Anes; Sta. Fosy Ciby; faguina
CW2025-0220- |Construction of Drainage System at Block 166 Brgy. Pembo, Tagui EBUILDES Mr. Juanito G. Singson Jr. / 2713 DIA Le
- | oo iimones ik ”wcn s age System at Blo 3,332,407.73 QE . 'TOBUE | CONSTRUCTION& | oy i £ e G L YOl 3324,730.22 March 12,2025 | 90C.D.
3 DEVELOPMENT CORP. ” FER: 218 ¥ Laguna
Mr. Arthur R. Cantor / Unit 702 Common
0222 truction of Tagui | Hospital (Ph Bray. Hagonoy, THAISON BUILDER AND ;
y5 | CW2025-0222- |Construction of Taguig General Hospita {Rhase 365,487,515.36 |- &Y oBOnOY R Goal Tower Industry St., Madrigal Business| 365,256,41557 | March 17,2025 | 300CD.
001-11798672 |14) Taguig City DEVELOPER INC. : :
Park, Ayala Alabang, Muntinlupa City
Repainting of Roofs of EMBO School - Cluster A:
5 h JE D, .
CW2025.0222 wsn”mmcmo.mm_”amh,szﬂmﬂoow_%ﬁ.nmwﬂwﬂc SKY-PEN CONSULTANCY |Mr. Eduardo M. Tangalin / Room 301 AP.
26 akiti Science/1Hgn schod’, SERY. e 3,094,21026  |Taguig City AND CONSTRUCTION |Bidg. No.141 F. Blumentritt St., San Juan | 3,989,661.86 March 17,2025 | 60C.D.
002-11798680 |Pembo Elementary School, Brgy. Pembo; d. CORP Gt
South Cembo Elementary School, Brgy. South : Y
Cembo
Repainting of Roofs of EMBO School - Cluster B:
a. Benigno S. Aquino High School, Brgy. . :
2025-0222- ZYRE TRADING AND | Mr. Sairy R. Recto / Brgy. San M
57 | EW2025-0222- | . b, Comembo Elementary School, 5290,145.44  |Taguig City airy R. Recto/ Brgy. San Mariano 528009429 | March17,2025 | 60CD.
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Repainting of Roofs of EMBO School - Cluster C:
a. East Rembo Elementary School, Brgy. East
Rembo; b. Fort Bonifacio Elementary School,
CW2025-0222- |Brgy. West Rembo; c. Fort Bonifacio High
004-11798689 |School, Brgy. West Rembo; d. Rizal Elementary
School, Brgy. Rizal; e. Tibagan Elementary and
High School, Brgy. East Rembo; f. West Rembo
Elementary School, Brgy. West Rembo

28

6,840,844.79

Taguig City

SKY-PEN CONSULTANCY
AND CONSTRUCTION
CORP.

Mr. Eduardo M. Tangalin / Room 301 AP.
Bldg. No.141 F. Blumentritt 5t., San Juan
City

6,830,773.45

March 17, 2025

60 C.D.

**nothing follows***

We hereby certify that we have reviewed the contents and hereby attest tothe veracity and correctness of the data or information contained in this document.

nquillo

BAC Secrdfdriat Head

FDP Form 10a - Bid Results on Civil Works

Elmer A. Pagsisihan

BAC Chairperson




