FDP Form 7 - 20% Component of the IRA Utilization

20% Component of the IRA Utilization
For the 3rd Quarter, CY 2017
City of Taguig

Project Status

) ) Dats Target' No. 9{
Program or Project Location Total Cost Started Completion % of Total Cost Em:enswns, Remarks
Date Completion | Incurred to Date i any
Economic Development
Various Brgy. Development Projects
- Construction /Improvement of
Daycare Centers Various Barangays 30,598,000.00 | 05-08-17 | 03-04-18 48% on-going
- Construction of Multi-Purpose Bldgs.
- Taguig Center for Elderly North Signal 78,034,209.81 | 05-08-17 | 07-02-18 10%
- Pasalubong Center Pinagsama 46,000,000.00 | 05-08-17 | 04-03-18 30% on-going
- Construction of TCU Rooftop Garden | Central Signal 16,500,000.00 | 05-08-17 | 11-04-17 80% on-going
- Construction of Site Development
Plan at Urban Demo Farm Lower Bicutan 25,000,000.00 | 05-08-17 | 01-03-18 64% on-going
- Construction of Multi-Purpose
Covered Courts Langkokak - Calzada 7,160,160.94 | 05-08-17 | 10-05-17 100%
Villa Kiko - Palingon 7,457,741.12 | 05-08-17 | 10-09-17 100% 7,430,675.24
Sagingan - Upper Bicutan 3,616,442.93 | 05-08-17 | 10-05-17 100%
Me. Arthur St. - South Signall 3,680,166.14 | 05-08-17 [ 10-05-17 100%
Sto Nifio - South Signal 5,637,813.53 | 05-08-17 | 10-05-17 100%
Libis St. - Central Signal 1,640,618.93 | 05-08-17 | 10-05-17 100% 5,623,727.92
Brgy. Hall - North Signal 3,620,835.32 | 05-08-17 | 10-05-17 100% 1,633,055.46
E. P. Housing - Phase 2 7,908,280.92 | 05-08-17 | 10-05-17 96% 3,611,776.50 on-going
BPTHAI - Calzada 3,353,891.64 | 05-08-17 | 10-05-17 100%
Severina - Bagumbayan 3,616,429.50 | 05-08-17 | 10-05-17 95% on-going

Construction of Slaughterhouse
Total

* - no cost incurred

* 20,104,937.00

263,929,527.78

18,299,235.12













